



PROJECT SCHEDULES AND ENGAGEMENT OPPORTUNITIES

*** These project schedules are subject to change ***

PLANNING

- Data Gathering/Analysis
- Surveying
- Quality Assurance
- Plan Development
- Outreach Events

DESIGN

- Data Gathering/Analysis
- Quality Assurance
- Drawings/Specifications
- Final Design
- Permitting
- Outreach Events

IMPLEMENTATION

- Construction Bidding
- Mobilization
- Construction
- Outreach Events

MONITORING

- Demobilization
- Surveying/Assessments
- Maintenance

PROJECT	LEAD/ SPONSOR	2025			2026			ENGAGEMENT OPPORTUNITIES	FACT SHEET
		Winter	Spring	Summer	Fall	Winter	Spring		
CLEANED-UP WATERWAYS									
Dredged Material Management Facility	MMSD MILWAUKEE METROPOLITAN SEWERAGE DISTRICT								LINK
Combined Sewer Overflow Outfall 195 Relocation	MMSD MILWAUKEE METROPOLITAN SEWERAGE DISTRICT								
Basin H PCB Source Control	MMSD MILWAUKEE METROPOLITAN SEWERAGE DISTRICT	Project is complete.							LINK
Milwaukee River Floodplains Cleanup	U.S. ENVIRONMENTAL PROTECTION AGENCY							Public meetings anticipated throughout 2025 and 2026.	LINK
Greater Milwaukee Estuary Sediment AOC Cleanup (includes multiple project areas)	U.S. ENVIRONMENTAL PROTECTION AGENCY							Public meetings anticipated throughout 2025 and 2026.	LINK
Solvay Car Ferry Slip Cleanup	WE								LINK
Third Ward Manufactured Gas Plant Milwaukee River Cleanup	WE								LINK
South Marina Drive Sewer PCB Cleanout	City of Milwaukee								LINK
RESTORED ECOSYSTEMS									
Burnham Canal Wetland Restoration	MMSD MILWAUKEE METROPOLITAN SEWERAGE DISTRICT								LINK
Kletzsch Park Dam Fish Passage	MMSD MILWAUKEE METROPOLITAN SEWERAGE DISTRICT								LINK
Grand Trunk Wetland Restoration	WISCONSIN DEPT. OF NATURAL RESOURCES								LINK



PROJECT SCHEDULES AND ENGAGEMENT OPPORTUNITIES

*** These project schedules are subject to change ***

PLANNING

- Data Gathering/Analysis
- Surveying
- Quality Assurance
- Plan Development
- Outreach Events

DESIGN

- Data Gathering/Analysis
- Quality Assurance
- Drawings/Specifications
- Final Design
- Permitting
- Outreach Events

IMPLEMENTATION

- Construction Bidding
- Mobilization
- Construction
- Outreach Events

MONITORING

- Demobilization
- Surveying/Assessments
- Maintenance

PROJECT	LEAD/ SPONSOR	2025		2026		ENGAGEMENT OPPORTUNITIES	FACT SHEET	
		Winter	Spring	Summer	Fall			Winter
Havenwoods State Forest Rehabilitation		Restoration to start 2027						Public event in February 2025. LINK
Estabrook Falls Fish Passage		Pre-construction meeting anticipated in winter/spring 2025. LINK						
Lincoln Park Oxbow Fisheries Improvements		LINK						
North Avenue Fish Passage		LINK						
Milwaukee River Greenway Wildlife Enhancements		Restoration to start 2026						Public meeting anticipated summer 2025 LINK
Little Menomonee River Parkway Habitat & Wildlife Enhancements		Public meetings anticipated on all LMR Parkway project areas throughout 2025 LINK						
Kohl Park Wildlife Enhancements		Potential outreach event after ERMP development Summer 2025 LINK						
Milwaukee County Grounds, Menomonee River Parkway Section 9 and Hoyt Park Wildlife Enhancements		COMING SOON						
MMSD Basins Wildlife Enhancements		COMING SOON						
Kletzsch Park Wildlife Enhancements		COMING SOON						
Menomonee River Parkway Sections 5 and 6 Enhancements		COMING SOON						
Schlitz Audubon Cleaver Property Fish and Wildlife Enhancements		COMING SOON						
OWLT Ville du Parc Property Enhancements		COMING SOON						



PROJECT SCHEDULES AND ENGAGEMENT OPPORTUNITIES

*** These project schedules are subject to change ***

PLANNING

- Data Gathering/Analysis
- Surveying
- Quality Assurance
- Plan Development
- Outreach Events

DESIGN

- Data Gathering/Analysis
- Quality Assurance
- Drawings/Specifications
- Final Design
- Permitting
- Outreach Events

IMPLEMENTATION

- Construction Bidding
- Mobilization
- Construction
- Outreach Events

MONITORING

- Demobilization
- Surveying/Assessments
- Maintenance

PROJECT	LEAD/ SPONSOR	2025		2026		ENGAGEMENT OPPORTUNITIES	FACT SHEET	
		Winter	Spring	Summer	Fall			Winter
Outer Harbor (Summerfest Lagoon) Aquatic Enhancements								LINK
SWIMMABLE BEACHES								
South Shore Beach Rehabilitation								LINK
Bradford & McKinley Beach Improvements								LINK